COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2007

ESTIMATE SUMMARY 16:08:09
CONTID: C14839 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14839-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 150.%! DAYS TIME ALLOW: 122 WORK DAYS
US 85 LASALLE TO 22ND ST PERCENT TIME: 123.36 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0853-057
US 85 LASALLE TO 22ND ST
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 10/09/2007 DATE TIME STARTED 03/05/2007
1707 COLE BOULEVARD SUITE 100 DATE LET 01/18/2007 DATE WORK BEGAN
DATE AWARDED 01/24/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/06/2007 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,298,244.17 PARTICIPATING $ 5,586,986.68 $ 986,407.00
AWARD PROJECT AMT: $ 6,068,953.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.55% TOTAL EARNINGS 5,586,986.68 986,407.00
FUNDS AVAILABLE: $ 1,711,257.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,586,986.68 986,407.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,034.30 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,495,952.38 986,407.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,495,952.38 986,407.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 986,407.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14839-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00010 REMOVAL OF TREE 6.000 6.000
EACH 0.000 0.00
650.00000 6.000 3,900.00
0010 202-00015 REMOVAL OF HEADWALL 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0015 202-00019 REMOVAL OF INLET 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0020 202-00021 REMOVAL OF MANHOLE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0025 202-00035 REMOVAL OF PIPE 762.000 762.000
LF 0.000 0.00
34.00000 762.000 25,908.00
0026 202-00037 REMOVAL OF END SECTION MCR LINE #11 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0030 202-00070 REMOVAL OF BARRICADE 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0035 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 36.000 36.000
SY 0.000 0.00
45.00000 36.000 1,620.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 627.000 627.000
LF 0.000 0.00
3.50000 627.000 2,194.50
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 8,336.000 8,214.000
SY 122.000 915.00
7.50000 8,336.000 62,520.00
0050 202-00215 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 2,322.000 2,322.000
SY 0.000 0.00
7.00000 2,322.000 16,254.00
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PCN: 14839-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00220 REMOVAL OF ASPHALT MAT 10,441.000 10,441.000
SY 0.000 0.00
3.80000 10,441.000 39,675.80
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 27,814.000 27,814.000
SY 0.000 0.00
3.50000 27,814.000 97,349.00
0065 202-00810  REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 549.000 549.000
LF 0.000 0.00
3.50000 549.000 1,921.50
0075 202-04002  CLEAN CULVERT 13.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0080 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,815.000 6,815.000
cy 0.000 0.00
16.50000 6,815.000 112,447.50
0085 203-01500  BLADING 100.000 1.000
HOUR 0.000 0.00
100.00000 1.000 100.00
0086 203-01597 POTHOLING MCR LINE #6 27.000 27.000
HOUR 0.000 0.00
165.00000 27.000 4,455.00
0087 203-00100  MUCK EXCAVATION MCR LINE #7 263.000 263.000
cYy 0.000 0.00
40.00000 263.000 10,520.00
0090 206-00510 FILTER MATERIAL (CLASS A) 0.000 0.000
cy 0.000 0.00
65.00000 0.000 0.00
0095 208-00002 *EROSION LOG (12 INCH) 150.000 72.000
LF 0.000 0.00

12.00000 72.000 864.00
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PCN: 14839-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0105 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 252.000 246.000
LF 0.000 0.00
20.00000 246.000 4,920.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.350
LS 0.000 0.00
4,000.00000 0.350 1,400.00
0125 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0126 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER MCR LINE #1 1.000 1.000
EACH 0.000 0.00
114.40000 1.000 114.40
0127 210-00870 *RESET COORDINATION UNIT MCR LINE #2 1.000 1.000
EACH 0.000 0.00
342.10000 1.000 342.10
0130 210-04010 ADJUST MANHOLE 6.000 1.000
EACH 0.000 0.00
330.00000 1.000 330.00
0135 210-04020 *MODIFY INLET 7.000 5.000
EACH 0.000 0.00
925.00000 5.000 4,625.00
0140 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00

300.00000 0.000 0.00
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PCN: 14839-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0145 210-04200 *ADJUST GUARDRAIL 340.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0155 212-00032 *SOIL CONDITIONING 1.300 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0160 213-00002 *MULCHING (WEED FREE HAY) 1.300 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0165 213-00061 *MULCH TACKIFIER 260.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0170 304-06004 AGGREGATE BASE COURSE (CLASS 6) 29,697.000 29,697.000
SY 0.000 0.00
4.50000 29,697.000 133,636.50
0175 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 14,046.000 0.000
cy 0.000 0.00
1.20000 0.000 0.00
0180 306-01000 RECONDITIONING 0.000 0.000
SY 0.000 0.00
5.20000 0.000 0.00
0185 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 20,558.000 15,772.000
(0-8")
sy 0.000 0.00
2.30000 15,772.000 36,275.60
0190 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 28.700
TON 0.000 0.00
125.00000 28.700 3,587.50
0195 403-05000 HOT MIX ASPHALT (REFLECTIVE CRACK INTERLAYER) 3,256.000 3,122.780
TON 0.000 0.00

125.00000 3,122.780 390,347.50
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PCN: 14839-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 16,256.000 10,296.500
TON 1,060.750 58,341.25
55.00000 11,357.250 624,648.75
0205 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 23,325.810 9,523.990
TON 13,801.820 828,109.20
60.00000 23,325.810 1,399,548.60
0210 405-00000 *HEATING AND SCARIFYING TREATMENT 62,414.000 62,414.000
sy 0.000 0.00
4.00000 62,414.000 249,656.00
0215 412-00870 *CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 192.000 125.000
SY 67.000 6,030.00
90.00000 192.000 17,280.00
0220 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 13,860.000 13,860.000
sy 0.000 0.00
75.00000 13,860.000 1,039,500.00
0225 412-01220 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 714.000 481.000
SY 233.000 19,805.00
85.00000 714.000 60,690.00
0230 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0235 507-00000 *CONCRETE SLOPE AND DITCH PAVING 20.000 8.100
cY 0.000 0.00
380.00000 8.100 3,078.00
0240 601-03030 *CONCRETE CLASS D (BOX CULVERT) 0.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0245 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
0250 603-01240 24 INCH REINFORCED CONCRETE PIPE 398.000 398.000
LF 0.000 0.00
90.00000 398.000 35,820.00
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CAT NO0200 ROADWAY

0255 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 150.000 150.000
LF 0.000 0.00
210.00000 150.000 31,500.00
0260 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
900.00000 4.000 3,600.00
0265 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0270 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
60.00000 60.000 3,600.00
0271 603-10240 24 INCH CORRUGATED STEEL PIPE MCR LINE #9 0.000 0.000
LF 0.000 0.00
72.00000 0.000 0.00
0272 603-30024 24 INCH STEEL END SECTION MCR LINE #10 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0275 604-00305 *INLET TYPE C (5 FOOT) 6.000 6.000
EACH 0.000 0.00
2,200.00000 6.000 13,200.00
0280 604-00310 *INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0281 604-00510 INLET TYPE D (10 FOOT) 1.000 0.000
EACH 1.000 4,827.50
4,827.50000 1.000 4,827.50
0285 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0290 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00

3,300.00000 0.000 0.00
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0291 604-31010 MANHOLE BOX BASE (10 FOOT) MCR LINE #8 1.000 1.000
EACH 0.000 0.00
7,701.26000 1.000 7,701.26
0295 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,344.000 1,344.000
LF 0.000 0.00
16.00000 1,344.000 21,504.00
0300 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 50.000 50.000
LF 0.000 0.00
20.00000 50.000 1,000.00
0305 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
650.00000 3.000 1,950.00
0310 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
3,500.00000 4.000 14,000.00
0315 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0320 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0325 607-11525 *FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
3.30000 200.000 660.00
0330 607-21300 *FENCE BARRIER WITH METAL POSTS 600.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0335 608-00015 *TRUNCATED DOMES 162.000 162.000
SF 0.000 0.00
40.00000 162.000 6,480.00
0340 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 680.000 680.000
LF 0.000 0.00

18.00000 680.000 12,240.00
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0345 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,029.000 1,178.000
LF 0.000 0.00
20.00000 1,178.000 23,560.00
0350 609-60011 CURB TYPE 6 (SECTION M) 2,484.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0355 610-00026 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 917.000 917.000
SF 0.000 0.00
22.00000 917.000 20,174.00
0360 612-00001 *DELINEATOR (TYPE I) 144.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0365 612-00002 *DELINEATOR (TYPE IT) 273.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0370 612-00003 *DELINEATOR (TYPE III) 60.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0375 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 968.000 968.000
LF 0.000 0.00
11.50000 968.000 11,132.00
0380 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,448.000 1,448.000
LF 0.000 0.00
15.00000 1,448.000 21,720.00
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 87.000
LF 0.000 0.00
10.50000 87.000 913.50
0390 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 166.000
LF 0.000 0.00
12.00000 166.000 1,992.00
0391 614-73005 PIEZO ELECTRIC TUBE, CLASS 2 1.000 0.000
EACH 1.000 6,347.02

6,347.02000 1.000 6,347.02
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0395 614-00012 *SIGN PANEL (CLASS II) 96.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0400 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 12.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0405 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 60.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
180.00000 0.000 0.00
0420 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 15.000 15.000
EACH 0.000 0.00
600.00000 15.000 9,000.00
0421 614-75841 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 1.000 1.000
MCR LINE #3
EACH 0.000 0.00
1,699.55000 1.000 1,699.55
0425 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0430 621-00450 DETOUR PAVEMENT 550.000 550.000
sy 0.000 0.00
28.00000 550.000 15,400.00
0435 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
40,000.00000 0.500 20,000.00
0440 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
255,000.00000 1.000 255,000.00
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0441 626-00000 MOBILIZATION MCR LINE #5 0.000 1.000
LS 0.000 0.00
1,198.70000 1.000 1,198.70
0445 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.330
LS 0.000 0.00
4,500.00000 0.330 1,485.00
0446 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
16,451.90000 1.000 16,451.90
0450 627-00005 *EPOXY PAVEMENT MARKING 348.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0455 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 850.000 322.500
GAL 0.000 0.00
28.00000 322.500 9,030.00
0460 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 982.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 0.000 0.00
0465 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,010.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0470 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0475 630-00000 *FLAGGING 6,089.000 5,728.000
HOUR 361.000 8,303.00
23.00000 6,089.000 140,047.00
0480 630-00007 *TRAFFIC CONTROL INSPECTION 78.000 75.000
DAY 3.000 480.00
160.00000 78.000 12,480.00
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 114.000
DAY 6.000 4,320.00

720.00000 120.000 86,400.00
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0490 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 27.000 0.000
EACH 24.300 2,673.00
110.00000 24.300 2,673.00
0495 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 5.000 2.500
EACH 2.000 660.00
330.00000 4.500 1,485.00
0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 73.000 15.500
EACH 12.400 992.00
80.00000 27.900 2,232.00
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 216.000 41.000
EACH 32.800 3,608.00
110.00000 73.800 8,118.00
0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 20.500
EACH 16.400 1,886.00
115.00000 36.900 4,243.50
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 1.200 5,400.00
4,500.00000 2.700 12,150.00
0525 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 15.000 5.250
TYPE)
EACH 4.200 5,460.00
1,300.00000 9.450 12,285.00
0530 630-80360 *DRUM CHANNELIZING DEVICE 160.000 80.000
EACH 64.000 2,240.00
35.00000 144.000 5,040.00
0535 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 30.000
EACH 24.000 840.00
35.00000 54.000 1,890.00
0540 630-80370 CONCRETE BARRIER (TEMPORARY) 2,110.000 1,055.000
LF 844.000 33,760.00

40.00000 1,899.000 75,960.00
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0545 630-80380 *TRAFFIC CONE 36 INCH 200.000 70.000
EACH 56.000 560.00
10.00000 126.000 1,260.00
0550 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 6,400.00
8,000.00000 1.800 14,400.00
0555 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 19,149.270
FA 11,857.510 11,857.51
1.00000 31,006.780 31,006.78
0575 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0580 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT 200,000.000 -18,197.600
FA -169,224.520 -169,224.52
1.00000 -187,422.120 -187,422.12
0590 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70320 F/A SPRINKLERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14839-BID ESTIMATE RUN 11/26/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0601 900-00006 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -14,250.000 -11,850.000
DOL -2,400.000 -2,400.00
1.00000 -14,250.000 -14,250.00
0603 900-00006 ADDED ITEM (DOLLAR)/ EXPRESS CONCRETE LIEN -27,430.440 0.000
DOL -27,430.440  -27,430.44
1.00000 -27,430.440 -27,430.44
0606 900-00006 ADDED ITEM (DOLLAR)/ WAGE DISPUTE - EXPRESS CONCRETE 0.000 0.000
- MECHANIC
DOL -4,000.000 -4,000.00
1.00000 -4,000.000 -4,000.00
CAT 0200 CURRENT AMT $ 6,620,825.29 $ 810,759.52% 5,131,313.40
CAT NO0300 STR. NO. C-18-K
0596 700-70034 F/A COLLECT AND TREAT WATER CMO #4 0.000 0.000
FA 0.000 0.00
20,119.00000 0.000 0.00
0597 700-70034 F/A ANODES CMO #4 0.000 0.000
FA 0.000 0.00
20.00000 0.000 0.00
0605 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 3,550.000 3,521.000
sY 0.000 0.00
6.00000 3,521.000 21,126.00
0610 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,162.000 431.000
sy 0.000 0.00
45.00000 431.000 19,395.00
0611 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) REM 1,132.000 0.000
OF PRESENT STR (2) (HYDRO)
sy 1,132.000 152,638.88
134.84000 1,132.000 152,638.88
0615 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 814.000 280.000
sy 534.000 58,740.00
110.00000 814.000 89,540.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. C-18-K
0620 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 6.000
cy 0.000 0.00
750.00000 6.000 4,500.00
0625 202-00504 REMOVAL OF EXPANSION DEVICE 648.000 603.000
LF 0.000 0.00
55.00000 603.000 33,165.00
0630 206-00000 STRUCTURE EXCAVATION 61.000 52.000
cy 0.000 0.00
35.00000 52.000 1,820.00
0635 206-00100 STRUCTURE BACKFILL (CLASS 1) 44.000 35.000
cY 0.000 0.00
46.00000 35.000 1,610.00
0640 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 574.000 315.090
TON 0.000 0.00
60.00000 315.090 18,905.40
0645 515-00120 *WATERPROOFING (MEMBRANE) 3,550.000 0.000
SY 1,448.000 13,032.00
9.00000 1,448.000 13,032.00
0650 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 707.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0655 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 327.000
cY -327.000 -98,100.00
300.00000 0.000 0.00
0656 601-03540 CONCRETE CLASS DT (DECK TOPPING) 327.000 0.000
cy 327.000 98,100.00
300.00000 327.000 98,100.00
0657 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) DELETE CONCRETE 0.000 0.000
CLASS D (BRIDGE) (SPECIAL)
cy 0.000 0.00
300.00000 0.000 0.00
0660 602-00020 REINFORCING STEEL (EPOXY COATED) 14,555.000 8,002.000
1B 6,553.000 14,416.60
2.20000 14,555.000 32,021.00
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PROJECT: NH 0853-057 ESTIMATE NO: 0005 16:08:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. C-18-K
0661 900-00014 ADDED ITEM (LUMP SUM)/ COLLECT & TREAT WATER 0.000 0.000
LS 0.000 0.00
20,119.00000 0.000 0.00
0662 900-00014 ADDED ITEM (LUMP SUM)/ ANODES 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 641,418.88 $ 238,827.48$ 485,853.28
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0602 620-00045 LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
3,200.00000 0.000 0.00
0604 900-00005 ADDED ITEM (DAY)/ 0.000 0.000
DAY -19.500 -63,180.00
3,240.00000 -19.500 -63,180.00
0665 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0670 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0675 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0680 700-70220 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 36,000.00 $ -63,180.005 -30,180.00
PROJECT TOTAL CURRENT AMT $ 7,298,244.17 $ 986,407.00 $ 5,586,986.68



